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A&W Design Build Team 
11400 South TIE Committee 

 Wednesday, November 11, 2009 

Construction Update: 3600 West- 2700 West 
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Construction Update: 2700 West- 1300 West 

Construction Update: 3600 West- 1300 West 

Work Complete 
•  Paving, south side  

3600 West -3200 West. 
•  Paving, north side  

3200 West -2700 West  
•  1300 West jack & bore 

Upcoming Work 
•  Sidewalks 
•  Lighting foundations 
•  Switch traffic: late November 
•  Utility relocation & Installation 
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Construction Update: 1300 West- River Front 
Parkway 

Construction Update: River Front Parkway- 700 West 
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Construction Update: 1300 West- 700 West 

Work Complete  
•  Trent Drive curb & gutter. Pave 

Nov. 13 (weather permitting). 
•  Jordan River bridge abutments 
•  Jordan River pedestrian bridge 

Upcoming Work 
•  Jordan River bridge: install 

girders, form & pour deck. 
•  Construct bridge roadway. 
•  Midas & Willow Creek: box 

culverts 

Construction Update: 700 West- Jordan Parkway 
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Construction Update: Jordan Parkway- State Street 

Construction Update: I-15 
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Construction Update: 700 West to I-15 

Work Complete 
•  Concrete paving on 

southbound interchange 
•  I-15 Bridge phase one: Traffic 

will move onto bridge Nov. 15 

Upcoming Work 
•  Four One Spit: November 15. 
•  I-15 interchange phase 2:  

early December  
•  State Street to Lone Peak 

closure: bridge demo. Nov. 16 
through Nov. 20 
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Southbound

Construction: 
Through December 2009

HOV Lane: No exit until Bangerter

I-15 SOUTHBOUND SPLIT
(SCHEDULE SUBJECT TO CHANGE)

Lanes Split Here

Public Involvement Update 


